



SQHS TURF FIELDS PHASE 2 PLANNING COMMITTEE MEETING #1

1. Welcome and Introductions
2. Project History and Work of 2015-16 High School Turf Fields Advisory Group
3. Planning Committee Charge, Roles & Responsibilities
 - Purpose
 - Basis
 - Decision-Making Process
4. Plan of Work
 - Work together to advise on the necessary design elements associated with the Phase 2 Fields
 - Help communicate and gather input as (staff, students, community/parents)
 - Meet 2-3 times: 4/8, 4/15, 4/22, (other meetings as needed) 3:30 p.m. to 5:00 p.m.
 - Neighborhood/Community Project Open House after we finish our work
5. Project Scope
 - Synthetic Turf Baseball Field - with outfield accommodating other sports
 - Synthetic Turf Softball Field
 - Synthetic Turf Multipurpose Field (Soccer, Lacrosse)
 - Field Lighting
 - Concession, Restroom, and Storage Buildings
 - Storage Building
 - Bullpens
 - Batting Cages
 - Spectator areas and paved access
 - Site Irrigation
 - Tennis courts in future project
6. Schedule
 - Committee work complete by April 30
 - Late Fall 2019 project completion (not by start of school)
7. Discussion Points
 - Synthetic turf markings for Multipurpose field
 - Synthetic Turf markings/color for baseball/softball
 - Maintenance Building Access Needs
 - Maintain route to track and field
 - Portable usage
 - Utility connection timing: electrical, sewer, water
8. Questions

Next Meeting
3:30 p.m. April 22, 2019
Squalicum High School
Location TBD